COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/04/2004

ESTIMATE SUMMARY 11:52:25
CONTID: C14208 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14208-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 3.5 DAYS TIME ALLOW: 65 WORK DAYS
Manitou to I-25 PERCENT TIME: 5.38 ORIG TIME ALLOW: 65 WORK DAYS
PROJECT NO: NH 0242-039
Manitou to I-25
NAME OF ROAD:
PROJECT COUNTIES: EL PASO TELLER
PARK, REGION 2
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 04/25/2004 DATE TIME STARTED 04/19/2004
2635 DELTA DRIVE DATE LET 12/18/2003 DATE WORK BEGAN
DATE AWARDED 01/08/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/26/2004 DATE ACCEPTED
COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 04/19/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,423,584.71 PARTICIPATING $ 62,773.44 $ 62,773.44
AWARD PROJECT AMT: ¢  4,015,672.71 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 1.42% TOTAL EARNINGS 62,773.44 62,773.44
FUNDS AVAILABLE: $ 4,360,811.27 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 62,773.44 62,773.44
TOTAL CLAIMS: $ 0.00 RETAINAGE -16.62 -16.62
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 62,756.82 62,756.82
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 62,756.82 62,756.82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 62,756.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

SITE A - MANITOU SPGS TO I-25

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00203
0010 202-00240
0015 202-01130
0020 203-00010
0025 203-00060
0030 203-00062
0035 203-01100
0040 203-01500
0045 203-01597
0050 210-00810
0055 210-01140

C14208

14208-BID
NH 0242-039

ITEM
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REMOVAL OF CURB AND GUTTER
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*REMOVAL OF GUARDRAIL TYPE 3
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(COMPLETE IN PLACE)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0001
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PCN: 14208-BID ESTIMATE RUN 05/04/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0001 11:52:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - MANITOU SPGS TO I-25
0060 210-04010 ADJUST MANHOLE 10.000 0.000
EACH 0.000 0.00
439.93000 0.000 0.00
0065 212-00006 SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
527.77000 0.000 0.00
0070 213-00003 MULCHING (WEED FREE) 0.500 0.000
ACRE 0.000 0.00
527.77000 0.000 0.00
0075 213-00061 MULCH TACKIFIER 75.000 0.000
LB 0.000 0.00
3.17000 0.000 0.00
0080 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 109.000 0.000
TON 0.000 0.00
84.79000 0.000 0.00
0085 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 34,345.000 0.000
TON 0.000 0.00
34.82000 0.000 0.00
0090 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 14,081.000 0.000
GAL 0.000 0.00
0.90000 0.000 0.00
0095 411-90010 *ASPHALT REJUVENATING AGENT 22.000 0.000
GAL 0.000 0.00
2.37000 0.000 0.00
0100 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 14.000 0.000
TON 0.000 0.00
162.27000 0.000 0.00
0105 603-01240 *24 INCH REINFORCED CONCRETE PIPE 60.000 0.000
LF 0.000 0.00
69.45000 0.000 0.00
0110 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
490.06000 0.000 0.00



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14208-BID ESTIMATE RUN 05/04/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0001 11:52:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A - MANITOU SPGS TO I-25

0115 603-10120 *12 INCH CORRUGATED STEEL PIPE 30.000 0.000
LF 0.000 0.00
71.60000 0.000 0.00
0120 604-19105 *INLET TYPE R L 5 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,430.51000 0.000 0.00
0125 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 40.000 0.000
LF 0.000 0.00
10.97000 0.000 0.00
0130 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 1,840.000 0.000
LF 0.000 0.00
15.72000 0.000 0.00
0135 606-01460 *MEDIAN TERMINAL 1.000 0.000
EACH 0.000 0.00
4,454.02000 0.000 0.00
0140 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00
1,363.29000 0.000 0.00
0145 608-00000 *CONCRETE SIDEWALK 285.000 0.000
sy 0.000 0.00
29.17000 0.000 0.00
0150 608-00010 *CONCRETE CURB RAMP 88.000 0.000
Sy 0.000 0.00
109.27000 0.000 0.00
0155 608-10000 *SIDEWALK DRAIN 12.000 0.000
LF 0.000 0.00
319.30000 0.000 0.00
0160 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 175.000 0.000
LF 0.000 0.00
14.29000 0.000 0.00
0165 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,940.000 0.000
LF 0.000 0.00

10.82000 0.000 0.00



CONTID: 14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 14208-BID ESTIMATE RUN 05/04/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0001 11:52:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - MANITOU SPGS TO I-25
0170 609-60011 CURB TYPE 6 (SECTION M) 30.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0175 612-00001 DELINEATOR (TYPE I) 10.000 0.000
EACH 0.000 0.00
21.11000 0.000 0.00
0180 612-00002 DELINEATOR (TYPE II) 5.000 0.000
EACH 0.000 0.00
23.22000 0.000 0.00
0185 612-00003 DELINEATOR (TYPE III) 5.000 0.000
EACH 0.000 0.00
25.33000 0.000 0.00
0190 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000
EACH 0.000 0.00
20,448.30000 0.000 0.00
0195 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
3,114.86000 0.000 0.00
0200 626-00000 *MOBILIZATION 0.500 0.000
LS 0.000 0.00
99,148.92000 0.000 0.00
0205 627-00001 *PAVEMENT MARKING PAINT 565.000 0.000
GAL 77.000 2,035.88
26.44000 77.000 2,035.88
0210 627-00005 *EPOXY PAVEMENT MARKING 550.000 0.000
GAL 0.000 0.00
53.36000 0.000 0.00
0215 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING 5,720.000 0.000
SF 0.000 0.00
8.56000 0.000 0.00
0220 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 6,526.000 0.000
LINE)
SF 0.000 0.00
9.04000 0.000 0.00



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14208-BID ESTIMATE RUN 05/04/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0001 11:52:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A - MANITOU SPGS TO I-25

0225 630-00000 *FLAGGING 800.000 0.000
HOUR 38.750 794.76
20.51000 38.750 794.76
0230 630-00007 *TRAFFIC CONTROL INSPECTION 16.000 0.000
DAY 3.000 572.10
190.70000 3.000 572.10
0235 630-00012 *TRAFFIC CONTROL MANAGEMENT 43.000 0.000
DAY 4.000 1,520.24
380.06000 4.000 1,520.24
0240 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 0.000
EACH 4.000 730.60
182.65000 4.000 730.60
0245 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 0.000
EACH 22.000 1,696.42
77.11000 22.000 1,696.42
0250 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 0.000 0.00
2,759.86000 0.000 0.00
0255 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 0.000
TYPE)
EACH 1.000 1,327.15
1,327.15000 1.000 1,327.15
0260 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 150.000 0.000
EACH 0.000 0.00
34.34000 0.000 0.00
0265 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 100.000 799.00
7.99000 100.000 799.00
0270 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70021 F/A ON-THE-JOB TRAINEE 1,408.000 0.000
HOUR 0.000 0.00

1.00000 0.000 0.00
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PCN: 14208-BID ESTIMATE RUN 05/04/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0001 11:52:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A - MANITOU SPGS TO I-25

0280 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70025 F/A QUALITY INCENTIVE PAYMENT 141,684.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70034 F/A SMOOTHNESS INCENTIVE PAYMENT 56,320.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,372,924.41 $ 36,159.843 36,159.84

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE

0300 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,555.000 0.000
SY 0.000 0.00
0.73000 0.000 0.00
0305 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 19,517.000 0.000
LF 1,300.000 2,782.00
2.14000 1,300.000 2,782.00
0310 202-01300 *REMOVAL OF END ANCHORAGE 47.000 0.000
EACH 0.000 0.00
109.34000 0.000 0.00
0315 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 3,000.000 0.000
cy 0.000 0.00
20.75000 0.000 0.00
0320 203-01140 ROLLING 20.000 0.000
HOUR 0.000 0.00
93.40000 0.000 0.00
0325 203-01500 BLADING 40.000 0.000
HOUR 0.000 0.00

83.04000 0.000 0.00
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PCN: 14208-BID ESTIMATE RUN 05/04/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0001 11:52:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE

0330 203-01597 POTHOLING 5.000 0.000
HOUR 0.000 0.00
169.21000 0.000 0.00
0335 210-01200 *RESET END ANCHORAGE 1.000 0.000
EACH 0.000 0.00
960.18000 0.000 0.00
0340 212-00006 SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
527.77000 0.000 0.00
0345 213-00003 MULCHING (WEED FREE) 0.500 0.000
ACRE 0.000 0.00
527.77000 0.000 0.00
0350 213-00061 MULCH TACKIFIER 75.000 0.000
1B 0.000 0.00
3.17000 0.000 0.00
0355 403-33721 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 28,069.000 0.000
TON 0.000 0.00
36.87000 0.000 0.00
0360 405-00000 *HEATING AND SCARIFYING TREATMENT 230,424.000 0.000
sy 0.000 0.00
1.37000 0.000 0.00
0365 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 11,565.000 0.000
GAL 0.000 0.00
0.90000 0.000 0.00
0370 411-90010 *ASPHALT REJUVENATING AGENT 23,041.000 0.000
GAL 0.000 0.00
2.37000 0.000 0.00
0375 506-00206 RIPRAP (6 INCH) 5.000 0.000
cy 0.000 0.00
83.28000 0.000 0.00
0380 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 20.000 0.000
TON 0.000 0.00

162.27000 0.000 0.00
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PCN: 14208-BID ESTIMATE RUN 05/04/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0001 11:52:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE
0385 603-10120 *12 INCH CORRUGATED STEEL PIPE 100.000 0.000
LF 0.000 0.00
71.60000 0.000 0.00
0390 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 22,061.000 0.000
LF 1,168.000 12,812.96
10.97000 1,168.000 12,812.96
0395 606-01320 *END ANCHORAGE TYPE 3B 8.000 0.000
EACH 0.000 0.00
509.91000 0.000 0.00
0400 606-01370 *TRANSITION TYPE 3G 6.000 0.000
EACH 0.000 0.00
924.42000 0.000 0.00
0405 606-01385 *TRANSITION TYPE 3J 2.000 0.000
EACH 1.000 741.34
741.34000 1.000 741.34
0410 606-01390 *END ANCHORAGE TYPE 3K 2.000 0.000
EACH 1.000 941.89
941.89000 1.000 941.89
0415 606-02003 *END ANCHORAGE (NONFLARED) 38.000 0.000
EACH 3.000 4,257.00
1,419.00000 3.000 4,257.00
0420 609-60011 CURB TYPE 6 (SECTION M) 400.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0425 612-00001 DELINEATOR (TYPE I) 10.000 0.000
EACH 0.000 0.00
21.11000 0.000 0.00
0430 612-00002 DELINEATOR (TYPE IT) 5.000 0.000
EACH 0.000 0.00
23.22000 0.000 0.00
0435 612-00003 DELINEATOR (TYPE III) 5.000 0.000
EACH 0.000 0.00
25.33000 0.000 0.00
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PCN: 14208-BID ESTIMATE RUN 05/04/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0001 11:52:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE

0440 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
3,114.86000 0.000 0.00
0445 615-00050 EMBANKMENT PROTECTOR TYPE 5 12.000 0.000
EACH 0.000 0.00
1,451.87000 0.000 0.00
0450 626-00000 *MOBILIZATION 0.500 0.000
LS 0.000 0.00
99,148.92000 0.000 0.00
0455 627-00001 *PAVEMENT MARKING PAINT 800.000 0.000
GAL 0.000 0.00
26.44000 0.000 0.00
0460 627-00005 *EPOXY PAVEMENT MARKING 799.000 0.000
GAL 0.000 0.00
53.36000 0.000 0.00
0465 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 990.000 0.000
SF 0.000 0.00
8.56000 0.000 0.00
0470 630-00000 *FLAGGING 560.000 0.000
HOUR 44.000 902.44
20.51000 44.000 902.44
0475 630-00001 *PILOT CAR OPERATION 245.000 0.000
HOUR 0.000 0.00
38.77000 0.000 0.00
0480 630-00007 *TRAFFIC CONTROL INSPECTION 13.000 0.000
DAY 3.000 572.10
190.70000 3.000 572.10
0485 630-00012 *TRAFFIC CONTROL MANAGEMENT 32.000 0.000
DAY 4.000 1,520.24
380.06000 4.000 1,520.24
0490 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 0.000
EACH 1.000 182.65

182.65000 1.000 182.65
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PCN: 14208-BID ESTIMATE RUN 05/04/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0001 11:52:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE
0495 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 0.000
EACH 8.000 616.88
77.11000 8.000 616.88
0500 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 0.000
TYPE)
EACH 0.000 0.00
1,327.15000 0.000 0.00
0505 630-80380 *TRAFFIC CONE 100.000 0.000
EACH 22.000 175.78
7.99000 22.000 175.78
CAT 0201 CURRENT AMT $ 2,041,952.08 $ 25,505.28 S 25,505.28
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0510 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.000
EACH 0.000 0.00
7,599.90000 0.000 0.00
0515 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,108.32
1,108.32000 1.000 1,108.32
CAT 0400 CURRENT AMT $ 8,708.22 $ 1,108.32$ 1,108.32
PROJECT TOTAL CURRENT AMT $ 4,423,584.71 § 62,773.44 % 62,773.44




